

Athena Progress – October 20, 2015 – 11:30am

Minutes:

- 1) Wincrypt – support signing
- 2) *Include LP Path in build and install script
- 3) *Generate client ID from mac address
- 4) *Move user demo to Nov 3
- 5) *Max file size – set to 50MB
- 6) *Compress all data to/from LP

Achievements:

- 1) Generated client id with iphlpapi.dll:GetAdaptersInfo
- 2) Engine
 - a. added compression/decompression to COMM api
 - b. added NextAvailable for state and varblock api
 - c. comm send/receive – TestEncryption code built
 - d. support nickname – use varblock to store data
 - e. fixed engine.dll exports and cleared timedatestamp
 - f. retrieve function from loader to get EngineMain address (no dllmain)
 - g. calculate sleep (hibernation/bootdelay/beacon delay w/jitter %/uninstall time)
 - h. added ATHENA_ENGINE_SIGNAL_RESET_BEACON – user has set beacon interval
 - i. load/unload command module – how to signal command module (new beacon)
- 3) Builder
 - a. Set max processing data size to 50MB
 - b. Added URL_PATH string for LP location
- 4) Tasker
 - a. Added compression to generation code
 - b. Fixed encoding logic to support command communications
- 5) Parser
 - a. Added decompression to parsing code
 - b. Fixed decoding logic to support command communications
- 6) Command
 - a. Added support for exec/get/put (load/unload/uninstall)

Tasks under development:

- 1) Integrating command with engine – XXXXX & XXXXX
- 2) Completing all command features – XXXXX & XXXXX
- 3) setup Squid/help on proxy settings – XXXXX
- 4) offline lin/win installers – XXXXX
- 6) *Persistence – run as system
- 7) *Test with XP
- 8) Signing tasker and parser data

Issues:

- 1) dnsextd.dll does not exist on XP (reviewing dnsapi.dll feasibility)
- 2) SCM – possible issue with Service SID
 - a. Add SeTcbPrivilege and SeCreateToken privileges for service (must be available in host)

b. Impersonate SYSTEM - NtCreateToken